

OBS09-006C: GSAOI Data Reduction Software (SCI11-601)

Name	Duration	hh mm	Work Hou	Percent Com	Start Date	End Date	Task Owner	Resources
-Data Reduction Support for GSAOI	413d		1,925.00	0.00%	Jan 03 2011 08:00	Aug 30 2012 17:00		
-GSAOI DR - 2011 Management	90d		18.00	0.00%	Jan 03 2011 08:00	May 12 2011 17:00		
GSAOI DR - Project Management	90d		18.00	0.00%	Jan 03 2011 08:00	May 12 2011 17:00	Kathleen Labrie (2.50%)	
-GSAOI Scheduling Milestones	268d		0.00	0.00%	Jan 03 2011 08:30	Feb 01 2012 08:30		
GSAOI Producing Engineering Data			0.00	0.00%	Jan 03 2011 08:30	Jan 03 2011 08:30		
GSAOI On-Sky #1			0.00	0.00%	Mar 01 2011 08:30	Mar 01 2011 08:30		
GSAOI On-sky #2			0.00	0.00%	Oct 03 2011 08:00	Oct 03 2011 08:00		
GSAOI Commissioning Completed			0.00	0.00%	Dec 01 2011 08:30	Dec 01 2011 08:30		
GSAOI SV Starting			0.00	0.00%	Feb 01 2012 08:30	Feb 01 2012 08:30		
F2 DR Imaging Software Available			0.00	0.00%	Apr 01 2011 08:00	Apr 01 2011 08:00		
-GSAOI 2011 DR Deliverables Milestones	69d	7h	0.00	0.00%	Jan 26 2011 09:00	May 09 2011 08:00		
GSAOI DR - Requirements Completed			0.00	0.00%	Jan 26 2011 09:00	Jan 26 2011 09:00		
GSAOI DR - Acquisition Script Completed			0.00	0.00%	Mar 04 2011 16:00	Mar 04 2011 16:00		
GSAOI DR - CL DR Scripts Completed			0.00	0.00%	May 09 2011 08:00	May 09 2011 08:00		
-GSAOI DR - 2011 Meetings	61d	2h	28.50	0.00%	Jan 03 2011 08:00	Apr 01 2011 10:00		
GSAOI DR - Kick-off meeting		1h	7.00	0.00%	Jan 03 2011 08:00	Jan 03 2011 09:00	Kathleen Labrie	Michelle Edwards, Claudia Winge, #Data Analysis Specialist GS, James Turner, Craig Allen, #Data Process Developer GN (200.00%)
GSAOI DR - Coordination meeting	65d		18.00	0.00%	Jan 11 2011 11:00	Apr 01 2011 08:30	Kathleen Labrie (0.69%)	James Turner (0.69%), Claudia Winge (0.69%), #Data Process Developer GN (0.65%), #Data Analysis Specialist GS (0.69%), Michelle Edwards (0.69)
GSAOI DR - Project wrap-up meeting		1h 30m	3.50	0.00%	Apr 01 2011 08:30	Apr 01 2011 10:00	Kathleen Labrie (33.33%)	James Turner (33.33%), #Data Analysis Specialist GS (33.33%), Claudia Winge (33.33%), Craig Allen (33.33%), #Data Process Developer GN (33.33%)
-GSAOI DR - Requirements	16d		64.00	0.00%	Jan 03 2011 09:00	Jan 26 2011 09:00		
GSAOI DR - Flowcharts	6d		24.00	0.00%	Jan 03 2011 09:00	Jan 11 2011 09:00	Claudia Winge (50.00%)	
GSAOI DR - Scientific Requirements Document	10d		40.00	0.00%	Jan 11 2011 09:00	Jan 26 2011 09:00	Claudia Winge (50.00%)	
GSAOI DR - Requirements for DR Completed			0.00	0.00%	Jan 26 2011 09:00	Jan 26 2011 09:00		
-GSAOI DR - Data Gathering	5d		12.00	0.00%	Mar 01 2011 08:30	Mar 08 2011 08:30		
GSAOI DR - Obtain full data set for broadband	5d		6.00	0.00%	Mar 01 2011 08:30	Mar 08 2011 08:30	James Turner (5.00%)	Kathleen Labrie (5.00%), Claudia Winge (5.00%)
GSAOI DR - Obtain full data set for narrowband	5d		6.00	0.00%	Mar 01 2011 08:30	Mar 08 2011 08:30	James Turner (5.00%)	Claudia Winge (5.00%), Kathleen Labrie (5.00%)
GSAOI DR - Test data in hand			0.00	0.00%	Mar 08 2011 08:30	Mar 08 2011 08:30		
-GSAOI DR - CL Commissioning Scripts	46d	7h 30m	235.50	0.00%	Mar 01 2011 08:30	May 09 2011 08:00		
-GSAOI DR - Complete commissioning scripts fo	33d	1h 30m	135.50	0.00%	Mar 01 2011 08:30	Apr 18 2011 10:00		
GSAOI DR - Standardize commissioning scripts	10d		40.00	0.00%	Mar 01 2011 08:30	Mar 14 2011 17:30	#Data Process Developer GN (50.00%)	
GSAOI DR - Mosaic routine	5d		24.00	0.00%	Mar 15 2011 08:00	Mar 21 2011 10:00	#Data Process Developer (Claudia Winge (23.53%)	
GSAOI DR - Other essential routines TBD from rec	20d		71.50	0.00%	Mar 21 2011 10:00	Apr 18 2011 10:00	#Data Process Developer GN (44.69%)	
GSAOI DR - CL DR scripts completed			0.00	0.00%	Apr 18 2011 10:00	Apr 18 2011 10:00		
-GSAOI DR - Testing	13d	6h	50.00	0.00%	Apr 18 2011 10:00	May 09 2011 08:00		
GSAOI DR - Write RTF unit tests	10d		40.00	0.00%	Apr 18 2011 10:00	May 03 2011 10:00	#Data Process Developer GN (50.00%)	
GSAOI DR - Write RTF end-to-end test	2d	6h	6.00	0.00%	May 03 2011 10:00	May 05 2011 17:00	#Data Process Developer GN (27.27%)	
GSAOI DR - Run all the RTF tests	1d		4.00	0.00%	May 05 2011 17:00	May 06 2011 17:00	#Data Process Developer GN (50.00%)	
GSAOI DR - RTF tests for CL DR completed			0.00	0.00%	May 09 2011 08:00	May 09 2011 08:00		
-GSAOI DR - Documentation	12d	5h	50.00	0.00%	Apr 18 2011 10:00	May 05 2011 16:00		
GSAOI DR - Write IRAF help pages for each task	15d		50.00	0.00%	Apr 18 2011 10:00	May 05 2011 16:00	Claudia Winge (39.60%)	#Data Process Developer GN (9.90%)
GSAOI DR - Documentation for CL DR completed			0.00	0.00%	May 05 2011 16:00	May 05 2011 16:00		
GSAOI DR - CL Support Completed			0.00	0.00%	May 09 2011 08:00	May 09 2011 08:00		
-GSAOI DR - Acquisition Script	42d	6h	42.00	0.00%	Jan 03 2011 09:00	Mar 04 2011 16:00		
GSAOI DR - Modify gacq to support GSAOI	6d		24.00	0.00%	Jan 03 2011 09:00	Jan 11 2011 09:00	Andrew Stephens (50.00%)	
GSAOI DR - gacq on-sky verification		4h	2.00	0.00%	Mar 01 2011 08:30	Mar 01 2011 13:30	Claudia Winge (50.00%)	
GSAOI DR - Finalize gacq support for GSAOI	2d		8.00	0.00%	Mar 01 2011 13:30	Mar 03 2011 13:30	Andrew Stephens (50.00%)	
GSAOI DR - Write RTF tests for gacq with GSAOI	1d	2h	8.00	0.00%	Mar 03 2011 14:00	Mar 04 2011 16:00	#Data Process Developer GN (80.00%)	
GSAOI DR - gacq is ready			0.00	0.00%	Mar 04 2011 16:00	Mar 04 2011 16:00		
-De-scoped from 2011	165d		1,485.00	0.00%	Jan 03 2012 08:00	Aug 30 2012 17:00		
GSAOI DR#1 - Launch Python DR Cycle 1			0.00	0.00%	Jan 03 2012 08:00	Jan 03 2012 08:00		
GSAOI DR - Make commissioning scripts run in PyRAF			0.00	0.00%	Jan 03 2012 08:30	Jan 03 2012 08:30	#Data Process Developer GN	

OBS09-006C: GSAOI Data Reduction Software (SC111-601)

Name	Duration	hh mm	Work Hou	Percent Con	Start Date	End Date	Task Owner	Resources
+GSAOI DR - 2012 Management	165d		148.50	0.00%	Jan 03 2012 08:00	Aug 30 2012 17:00		
+GSAOI DR - 2012 Meetings	137d	2h	107.50	0.00%	Jan 03 2012 08:00	Jul 23 2012 10:00		
+GSAOI Python DR - Cycle 1	74d	7h 30m	1,017.00	0.00%	Jan 03 2012 08:00	Apr 20 2012 16:30		
+GSAOI DR - Acceptance Tests	18d		72.00	0.00%	Apr 20 2012 16:30	May 16 2012 16:30		
GSAOI DR - DR Software Ready for Release			0.00	0.00%	May 16 2012 16:30	May 16 2012 16:30		
GSAOI DR - 2012 Contingency	20d		140.00	0.00%	May 16 2012 16:30	Jun 14 2012 16:30	#Data Process Developer GN (87.50%)	
GSAOI DR - 2011 Contingency	10d		40.00	0.00%	May 09 2011 08:30	May 20 2011 17:30	#Data Process Developer GN (50.00%)	
GSAOI DR - Project Completed			0.00	0.00%	Jun 14 2012 16:30	Jun 14 2012 16:30		
	413d		1,925.00	0.00%	Jan 03 2011 08:00	Aug 30 2012 17:00		