

OBS10-007B: F2 Science Commissioning

Name	Duration	hh mm	Work Hou	Percent Cor	Start Date	End Date	Task Owner	Resources
-Flamingos-2 science commissioning	591d	3h	5,799.83	6.60%	Nov 16 2009 08:30	Mar 22 2012 11:30		
+Information 2010	251d		100.00	0.00%	Jan 04 2010 08:30	Dec 31 2010 17:30		
-2010 Work	282d		1,454.01	24.26%	Nov 16 2009 08:30	Dec 31 2010 17:30		
Flamingos-2 planning	360d		300.00	70.00%	Jan 01 2010 07:30	Dec 27 2010 07:30	Percy Gomez (2.31%)	Rodrigo Carrasco (1.16%), Bernadette Rodgers (0.00%)
+F2 fixing work on SBF	211d		430.00	15.35%	Mar 01 2010 08:30	Dec 31 2010 17:30		
+Mask Making 2010	163d		244.01	11.80%	Apr 19 2010 08:30	Dec 10 2010 17:30		
+OIWFS Functionality	144d		196.00	0.00%	Apr 30 2010 08:30	Nov 25 2010 17:30		
Other Analysis of 2010 data	150d		120.01	0.00%	Mar 26 2010 08:30	Oct 29 2010 17:30	Ruben Diaz (1.82%)	Percy Gomez (0.91%), Pablo Candia (3.64%), Peter Pessev (3.64%)
+Imaging 2010	261d		163.99	29.27%	Nov 16 2009 08:30	Nov 30 2010 17:30		
-2011 Work	560d	3h	4,125.82	0.00%	Jan 04 2010 08:30	Mar 22 2012 11:30		
Planning	251d		180.00	0.00%	Jan 03 2011 08:30	Dec 30 2011 17:30	Percy Gomez (8.96%)	
+H2 Characterization	35d		192.00	0.00%	Mar 30 2011 11:30	May 19 2011 11:30		
-Flex-rig and Engineering support	40d		216.00	0.00%	Jun 06 2011 11:30	Aug 02 2011 11:30		
flex-rig work	14d		80.00	0.00%	Jun 20 2011 11:30	Jul 11 2011 11:30	Erich Wenderoth (35.71%)	Peter Pessev (35.71%)
prep for flex-rig	5d		16.00	0.00%	Jun 06 2011 11:30	Jun 13 2011 11:30	Erich Wenderoth (20.00%)	Peter Pessev (20.00%)
analysis of flex-rig data	30d		120.00	0.00%	Jun 20 2011 11:30	Aug 02 2011 11:30	Pablo Candia (16.67%)	#SCI Contractor (33.33%)
-AT preparation	72d		528.00	0.00%	May 24 2011 11:30	Sep 05 2011 11:30		
Prepare sequences	5d		72.00	0.00%	Jun 14 2011 11:30	Jun 21 2011 11:30	Percy Gomez (60.00%)	Ruben Diaz (60.00%), Peter Pessev (60.00%)
daytime work	30d		120.00	0.00%	Jul 22 2011 11:30	Sep 05 2011 11:30	Percy Gomez (8.33%)	Peter Pessev (16.67%), Ruben Diaz (16.67%), Andrew Serio (8.33%)
AT preparation analysis	30d		130.00	0.00%	Jul 22 2011 11:30	Sep 05 2011 11:30	Ruben Diaz (8.33%)	Peter Pessev (16.67%), Percy Gomez (8.33%), Pablo Candia (16.67%), Andrew Serio
prepare plan and update procedures	10d		40.00	0.00%	May 24 2011 11:30	Jun 07 2011 11:30	Percy Gomez (50.00%)	
check scripts (gacq, gopos, gsfpos, focus)	30d		50.00	0.00%	Jun 07 2011 11:30	Jul 20 2011 11:30	Percy Gomez (12.50%)	Rodrigo Carrasco (8.33%)
check readiness prior to going on the sky: ALL SYSTEMS	3d		100.00	0.00%	Jul 18 2011 11:30	Jul 21 2011 11:30	Percy Gomez (83.33%)	Ruben Diaz (83.33%), Peter Pessev (83.33%), Andrew Serio (166.67%)
installation on up-looking after flex-rig	2d		16.00	0.00%	Jul 14 2011 11:30	Jul 18 2011 11:30		
-AT and Comm runs	110d		1,199.98	0.00%	Jul 19 2011 11:30	Dec 29 2011 11:30		
on-sky AT Up	6d		168.00	0.00%	Jul 19 2011 11:30	Jul 27 2011 11:30	Percy Gomez (175.00%)	Ruben Diaz (175.00%)
engineering support during up-looking port AT	6d		42.00	0.00%	Jul 19 2011 11:30	Jul 27 2011 11:30		
installation on side-looking port from up-looking port	10d		24.00	0.00%	Jul 28 2011 11:30	Aug 11 2011 11:30		
on-sky AT side	6d		168.00	0.00%	Aug 12 2011 11:30	Aug 23 2011 11:30	Percy Gomez (175.00%)	Peter Pessev (175.00%)
engineering support during side-looking port AT	6d		42.00	0.00%	Aug 12 2011 11:30	Aug 23 2011 11:30		
engineering support during commissioning run I	6d		14.00	0.00%	Dec 15 2011 11:30	Dec 23 2011 11:30		
engineering support during comm run II	10d		7.00	0.00%	Nov 02 2011 11:30	Nov 16 2011 11:30		
engineering support during comm run III	10d		7.00	0.00%	Dec 15 2011 11:30	Dec 29 2011 11:30		
Comm Run III	10d		279.99	0.00%	Dec 15 2011 11:30	Dec 29 2011 11:30	Percy Gomez (116.66%)	Peter Pessev (116.66%), Ruben Diaz (116.66%)
Comm Run II	10d		279.99	0.00%	Nov 02 2011 11:30	Nov 16 2011 11:30	Peter Pessev (116.66%)	Ruben Diaz (116.66%), Percy Gomez (116.66%)
Comm Run I	6d		168.00	0.00%	Sep 22 2011 11:30	Sep 30 2011 11:30	Percy Gomez (116.67%)	Ruben Diaz (116.67%), Peter Pessev (116.67%)
+OIWFS Commissioning 2011	108d		247.34	0.00%	Mar 10 2011 08:30	Aug 10 2011 17:30		
-Imaging 2011	106d		212.50	0.00%	Jun 14 2011 11:30	Nov 18 2011 11:30		
Imag Data Reduction software checks	30d		60.00	0.00%	Jun 14 2011 11:30	Jul 27 2011 11:30	Peter Pessev (10.00%)	Ruben Diaz (10.00%), Percy Gomez (5.00%)
Imag OT sequences plus target selection	70d		32.50	0.00%	Jul 06 2011 11:30	Oct 18 2011 11:30	Erich Wenderoth (0.45%)	Ruben Diaz (1.79%), Percy Gomez (1.79%), Peter Pessev (1.79%)
Imag Daytime Data Processing	32d		120.00	0.00%	Sep 30 2011 11:30	Nov 18 2011 11:30	Peter Pessev (15.62%)	Ruben Diaz (7.81%), Pablo Candia (15.62%), Percy Gomez (7.81%)
-Long Slit Commissioning 2011	348d	3h	298.00	0.00%	Aug 02 2010 08:30	Dec 21 2011 11:30		
LS Data Reduction Software checks	30d		60.00	0.00%	May 03 2011 11:30	Jun 14 2011 11:30	Ruben Diaz (7.50%)	Percy Gomez (3.75%), Peter Pessev (7.50%), Pablo Candia (6.25%)
LS OT sequences plus target selection	5d		30.00	0.00%	Sep 23 2011 11:30	Sep 30 2011 11:30	Peter Pessev (25.00%)	Ruben Diaz (25.00%), Percy Gomez (25.00%)
LS Daytime GCAL and Arc OT sequences	5d		28.00	0.00%	Sep 23 2011 11:30	Sep 30 2011 11:30	Peter Pessev (30.00%)	Ruben Diaz (30.00%), Percy Gomez (10.00%)
LS acquisition script test	5d		8.00	0.00%	Sep 23 2011 11:30	Sep 30 2011 11:30	Ruben Diaz (10.00%)	Percy Gomez (10.00%)
LS two object acquisition method	5d		8.00	0.00%	Aug 02 2010 08:30	Aug 06 2010 17:30	Percy Gomez (10.00%)	Ruben Diaz (10.00%)
LS Blind offset acquisition	5d		8.00	0.00%	Sep 23 2011 11:30	Sep 30 2011 11:30	Percy Gomez (5.00%)	Ruben Diaz (15.00%)
Analysis of LS commissioning data	60d		156.00	0.00%	Sep 22 2011 11:30	Dec 21 2011 11:30	Percy Gomez (3.33%)	Pablo Candia (8.33%), Peter Pessev (8.33%), Ruben Diaz (12.50%)
-MOS commissioning 2011	224d		424.00	0.00%	May 03 2011 11:30	Mar 22 2012 11:30		
Spectral Curvature MOS masks	60d		12.00	0.00%	May 03 2011 11:30	Jul 27 2011 11:30	#SCI Contractor (2.08%)	Percy Gomez (0.42%)
MOS preimaging	30d		38.00	0.00%	Jul 27 2011 11:30	Sep 08 2011 11:30	Rodrigo Carrasco (4.17%)	#SCI Contractor (4.17%), Percy Gomez (4.17%), Pablo Candia (3.33%)
MOS Data reduction checks	60d		80.00	0.00%	Dec 29 2011 11:30	Mar 22 2012 11:30	Rodrigo Carrasco (8.33%)	Percy Gomez (8.33%)
MOS OT sequences	30d		32.00	0.00%	Jun 14 2011 11:30	Jul 27 2011 11:30	Rodrigo Carrasco (3.33%)	Percy Gomez (10.00%)
Daytime data reduction from MOS	30d		140.00	0.00%	Dec 15 2011 11:30	Jan 26 2012 11:30	Rodrigo Carrasco (16.67%)	Percy Gomez (16.67%), Pablo Candia (25.00%)
-MOS Checking	35d		122.00	0.00%	Aug 03 2011 11:30	Sep 26 2011 11:30		
Design mask for science comm	30d		70.00	0.00%	Aug 03 2011 11:30	Sep 15 2011 11:30	Percy Gomez (16.67%)	Rodrigo Carrasco (12.50%)
Check Mask Design	5d		52.00	0.00%	Sep 15 2011 11:30	Sep 26 2011 11:30	Pablo Candia	Rodrigo Carrasco (30.00%)
-SV 2011	50d		204.00	0.00%	Nov 02 2011 11:30	Jan 12 2012 11:30		
Prepare webpages plus documentation	15d		24.00	0.00%	Nov 02 2011 11:30	Nov 23 2011 11:30	Peter Pessev (10.00%)	Andrew Serio (10.00%)
software reduction checks	5d		16.00	0.00%	Nov 02 2011 11:30	Nov 09 2011 11:30	Peter Pessev (20.00%)	Pablo Candia (20.00%)
support call for proposals	20d		24.00	0.00%	Nov 02 2011 11:30	Nov 30 2011 11:30	Ruben Diaz (7.50%)	Percy Gomez (7.50%)
SV observations	5d		140.00	0.00%	Jan 05 2012 11:30	Jan 12 2012 11:30	Percy Gomez (87.50%)	Rodrigo Carrasco (87.50%), Ruben Diaz (87.50%), Peter Pessev (87.50%)
-Software support	491d		184.00	0.00%	Jan 04 2010 08:30	Dec 15 2011 17:30		
support software work and debugging (ISD, Seqexec, AG, Ai 240d)	120.00		120.00	0.00%	Jan 03 2011 08:30	Dec 15 2011 17:30		
ICTP work (science)	3d		24.00	0.00%	Feb 15 2010 08:30	Feb 17 2010 17:30	Pablo Candia (33.33%)	Percy Gomez (33.33%), Andrew Serio (33.33%)
ICTP work (software)	30d		40.00	0.00%	Jan 04 2010 08:30	Feb 12 2010 17:30	#SWOP EngineerGS (16.67%)	
+Documentation, meetings, and misc	240d		240.00	0.00%	Jan 03 2011 08:30	Dec 15 2011 17:30		
Flamingos-2 ITC	502d		120.00	25.00%	Jan 04 2010 08:30	Dec 30 2011 17:30	Matthew Dillman (2.49%)	Percy Gomez (0.50%)
	591d	3h	5,799.83	6.60%	Nov 16 2009 08:30	Mar 22 2012 11:30		