Gemini North Semester 2008B

The semester calendar shows multi-instrument queue nights, scheduled classical runs and engineering or commissioning blocks. Instruments potentially usable on queue nights are indicated by the colored-horizontal bands (see color key below). Note: Rapid ToO PIs should always check the "what's available now" pages that are linked from the contents list for the most up-to-date information. Scheduled classical runs are indicated in the instrument's row by the last characters of the GN-2008B-… program ID number.
Engineering or commissioning that involves one or more instruments is shown in the relevant instrument row(s). Of the order of 3 engineering nights will be scheduled in queue.
New and full moon dates are shown.

Key: GMOS | NIRI | Michelle | Altair | NIFS | eng./commis.

		1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31	
August	GMOS			eng															queue														**August**
	NIRI			eng															queue														
15 full	Michelle/NIFS			eng															queue														
29 new	Altair/other	M1 coat		eng					queue				LGS queue													queue							
September	GMOS												queue												C-5				queue				**September**
	NIRI												queue												queue backup				queue				
14 full	Michelle/NIFS												queue												queue backup				queue				
28 new	Altair/other							queue											LGS in queue				queue		for tuning				queue				
October	GMOS							queue																			eng	cont	queue				**October**
	NIRI							queue																			eng	cont	queue				
13 full	Michelle/NIFS/TEXES							queue																			eng	cont	queue				
27 new	Altair/other	queue			LGS in queue											queue						M2-3					eng: M2-3	cont	queue				
November	GMOS			queue									queue								C-2					queue							**November**
	NIRI			queue									queue								C-2					queue							
12 full	Michelle/NIFS			queue			7BC-2/8BC-6		7BC-3/8B-C-4				queue									7BC-1				queue							
26 new	Altair/other			queue				for tuning					LGS in queue								LGS	for tuning				queue							
December	GMOS				queue				queue backup											queue													**December**
	NIRI				queue				C-1											queue													
11 full	Michelle/NIFS		queue		eng		queue		queue backup											queue													
26 new	Altair/other				queue				C-1				LGS in queue													queue							
January	GMOS		queue					queue											eng	cont						queue							**January**
	NIRI		queue				C-3 last half of each night						NIRI filter change, cold head replacement												eng				queue				
10 full	Michelle/NIFS		queue					queue													eng						queue						
25 new	Altair/other		queue					queue					Shutdown: A&G maint						eng	cont	queue					LGS in queue						queue	
		1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31	

14-Jan-08