Gemini South Semester 2006A

The semester calendar shows multi-instrument queue nights, scheduled classical runs and engineering or commissioning blocks. Instruments potentially usable on queue nights are indicated by the coloured-horizontal bands (see color key below). Note: ToO PIs should always check the "what's available now" pages that are linked from the contents list for the most up-to-date information. Scheduled classical runs are indicated by the instrument name (or an abbrieviated version) and the last characters of the GS-2006A-… program ID number. Engineering or commissioning that involves one or more instruments is shown in the relevant instrument row(s). New and full moon dates are shown.

Key: GMOS | GNIRS | T-ReCS | Phoenix | bHROS | NICI | eng./commis.

		1–28	29–31	
February	GMOS	queue		**February**
	GNIRS	queue; GNIRS C-6		
12 full	T-ReCS	queue		
27 new	bHROS	queue		
	other			
March	GMOS	queue; queue; queue		**March**
	GNIRS	queue; queue; queue		
14 full	T-ReCS	queue; queue; queue		
29 new	bHROS	queue; C (Q-44); queue; queue		
	other	p1 out…; eng		
April	GMOS	queue; queue		**April**
	GNIRS	queue; queue		
13 full	T-ReCS	queue; queue		
27 new	bHROS	queue; queue		
	other	Ps/C; C-12/C-2; C-11/C-17; C-10; M2 XY posn eng		
May	GMOS	queue; queue; queue		**May**
	GNIRS	queue; queue; queue		
12 full	T-ReCS	queue; queue; queue		
27 new	bHROS	queue; bHROS C-5; queue; queue; C-4		
	other	A&G eng		
June	GMOS	queue; queue		**June**
	GNIRS	queue; queue		
11 full	T-ReCS	queue; queue		
25 new	bHROS	C-4; C-15; queue; queue		
	other	Ps; Phx C-7; Phx C-1; C-8; C-8/9; C-9; C-13		
July	GMOS	queue; queue; queue		**July**
	GNIRS	queue; queue; queue		
10 full	T-ReCS	queue; queue; queue		
25 new	bHROS	queue; queue; queue		
	other	Ps; C-3; Phx C-18; Phx C-16; Phx C-2		

Last updated 4-July-2006