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Gemini North Semester 2011B

The semester calendar shows multi-instrument queue nights, scheduled classical runs and engineering or commissioning blocks. Instruments potentially usable on queue nights are
indicated by the colored-horizontal bands (see color key below). Note: Rapid ToO PIs should always check the "what's available now" pages that are linked from the contents list for
the most up-to-date information. Scheduled classical runs are indicated in the instrument's row by the last characters of the GN-2011B-… program ID number.
Engineering or commissioning that involves one or more instruments is shown in the relevant instrument row(s). Of the order of 4 engineering nights will be scheduled in queue. 
New and full moon dates are shown.

Key: GMOS NIRI Michelle Altair

NIFS GNIRS eng./commis.

1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31
August GMIOS/NIRI

GNIRS
12 full NIFS/NIRI eng   eng  
28 new Altair/other LGS  

1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30
September GMOS C-6   

GNIRS
13 full NIFS
26 new Altair/other LGS  

1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31
October GMOS/NIRI eng queue  E2V DD day/night comm

GNIRS
11 full NIFS
25 new Altair/other LGS  

1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30
November NIRI E2V DD day/night commissioning queue

GNIRS
10 full NIFS/Michelle eng  C-5 C-2   eng  

24 new Altair/other  

1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31
December NIRI/GMOS queue

GNIRS
9 full NIFS
23 new Altair/other LGS  

1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31
January GMOS C-4 C-3 C-1  

GNIRS
8 full NIFS/NIRI
22 new Altair/other A&G shutdown eng  LGS
C-5 and C-1 are scheduled for 7.5h/night

23-Nov-11


