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Gemini South Semester 2008A

The semester calendar shows multi-instrument queue nights, scheduled classical runs and engineering or commissioning blocks. Instruments potentially usable on queue nights are
indicated by the coloured-horizontal bands (see color key below). Note: ToO PIs should always check the "what's available now" pages that are linked from the contents list for
the most up-to-date information. Scheduled classical runs are indicated by the instrument name (or an abbrieviated version) and the last characters of the GS-2008A-… program
ID number. Engineering or commissioning that involves one or more instruments is shown in the relevant instrument row(s). New and full moon dates are shown.

Key: GMOS T-ReCS engineering

Phoenix NICI queue backup

     v 1.6 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31
February GMOS February
7 new T-ReCS
21 full Phoenix C-6 1st half C-6/C-1 C-1

NICI commissioning
other

March GMOS March
7 new T-ReCS C-4
21 full Phoenix prev. maintenance, coldheads C-7

NICI commissioning
other

April GMOS April
6 new T-ReCS
20 full Phoenix

NICI
other

May GMOS May
5 new T-ReCS     mechanism failure, instrument undergoing repair
20 full Phoenix

NICI
other

June GMOS 2nd half queue June
3 new T-ReCS C-5 1st half nights
18 full Phoenix 2nd half queue C-2

NICI
other

July GMOS July
3 new T-ReCS C-3
18 full Phoenix

NICI software testing in lab install tel. commissioning commissioning
other

1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31

Classically scheduled time is indicated with "C-x" referring to the program id, e.g., "C-2" refers to GS-2008A-C-2.  All classical time has queue backup scheduled.
NICI notes: NICI commissioning and campaign science blocks are tentative and may be re-scheduled as needed.  It is expected that NICI will be mounted on a side port, and so will not require removal of T-ReCS.
Laser commissioning in preparation for the Gemini MCAO System may occur late in the semester, exact dates are to be determined.
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engineering shutdown - A&G maintenance, CRCS, GMOS


