
OBS09-006B: GSAOI Science Commissioning (SCI11-209)

Name Duration hh mm Work Hou Percent ComStart Date End Date Task Owner Resources

-GSAOI Science Commissioning 251d 1,956.00 0.00% Jan 03 2011 01:30 Dec 30 2011 10:30

   -Nighttime Commissioning 241d 7h 30m 896.00 0.00% Jan 14 2011 02:00 Dec 30 2011 10:30

       Nighttime Support of GeMS Commissioning 92d 7h 30m 350.00 0.00% Jan 14 2011 02:00 May 25 2011 11:30 Michelle Edwards (24.21%Claudia Winge (6.05%), Rodrigo Carrasco (16.81%)

       SSA Support of GSAOI Commissioning 20d 126.00 0.00% Apr 28 2011 02:30 May 25 2011 11:30 Ariel Lopez (78.75%)

       GSAOI Nighttime Commissioning Phase 1 20d 270.00 0.00% Apr 28 2011 02:30 May 25 2011 11:30 Michelle Edwards (63.75%Claudia Winge (43.75%), Rodrigo Carrasco (61.25%)

        GSAOI Nighttime Commissioning Phase 2 50d 150.00 0.00% Oct 19 2011 01:30 Dec 30 2011 10:30 Michelle Edwards (12.50%Rodrigo Carrasco (12.50%), Ariel Lopez (12.50%)

   -Data Reduction Package and Analysis 209d 7h 30m 290.00 0.00% Feb 28 2011 10:30 Dec 30 2011 10:00

       Data Reduction Package (Finish) 160.00 0.00% Feb 28 2011 10:30 Feb 28 2011 10:30 Claudia Winge

       Data Reduction and Analysis Phase I & 2 168d 90.00 0.00% Apr 28 2011 11:00 Dec 30 2011 10:00 Allison Widhalm (5.95%) Claudia Winge (0.74%)

       Real-time Commissioning Data Reduction Phase 1 168d 40.00 0.00% Apr 28 2011 11:00 Dec 30 2011 10:00 Allison Widhalm (2.98%)

   -Meetings and Other 250d 90.00 0.00% Jan 03 2011 01:30 Dec 29 2011 10:30

       Interaction with GeMS team 250d 40.00 0.00% Jan 03 2011 01:30 Dec 29 2011 10:30 Michelle Edwards (0.40%) Benoit Neichel (0.40%), Rodrigo Carrasco (0.40%), Claudia Winge (0.40%), Francois Rigaut (0.40%)

       Interation with System Engineer 250d 50.00 0.00% Jan 03 2011 01:30 Dec 29 2011 10:30 Michelle Edwards (1.25%) Gelys Trancho (1.25%)

   -Documentation 100d 530.00 0.00% May 26 2011 02:00 Oct 19 2011 10:30

       GSAOI Integration Time Calculator 40d 230.00 0.00% May 26 2011 02:00 Jul 13 2011 08:30 Matthew Dillman (78.90%) Rodrigo Carrasco (9.29%), Michelle Edwards (1.86%)

       Queue Integration Plan 58d 50.00 0.00% May 26 2011 02:30 Aug 17 2011 11:30 Michelle Edwards (6.47%) Rodrigo Carrasco (4.31%)

       Users Manual 100d 50.00 0.00% May 26 2011 02:30 Oct 19 2011 10:30 Michelle Edwards (6.25%)

       Finish External Wepage 100d 40.00 0.00% May 26 2011 02:30 Oct 19 2011 10:30 Rodrigo Carrasco (4.38%) Michelle Edwards (0.62%)

       Internal Webpage 100d 80.00 0.00% May 26 2011 02:30 Oct 19 2011 10:30 Michelle Edwards (4.38%) Rodrigo Carrasco (2.50%), Allison Widhalm (3.12%)

       OT Science Library 100d 80.00 0.00% May 26 2011 02:30 Oct 19 2011 10:30 Michelle Edwards (2.50%) Allison Widhalm (3.75%), Claudia Winge (1.88%), Rodrigo Carrasco (1.88%)

    Contingency 250d 150.00 0.00% Jan 03 2011 01:30 Dec 29 2011 10:30 Michelle Edwards (3.00%) Allison Widhalm (2.00%), Claudia Winge (1.00%), Rodrigo Carrasco (1.50%)

251d 1,956.00 0.00% Jan 03 2011 01:30 Dec 30 2011 10:30


