
GN2009A v7 6/5/09

Gemini North Semester 2009A 

The semester calendar shows multi-instrument queue nights, scheduled classical runs and engineering or commissioning blocks. Instruments potentially usable on queue nights are
indicated by the colored-horizontal bands (see color key below). Note: Rapid ToO PIs should always check the "what's available now" pages that are linked from the contents list for
the most up-to-date information. Scheduled classical runs are indicated in the instrument's row by the last characters of the GN-2009A-… program ID number.
Engineering or commissioning that involves one or more instruments is shown in the relevant instrument row(s). Of the order of 6 engineering nights will be scheduled in queue. 
New and full moon dates are shown.

Key: GMOS NIRI Michelle Altair

NIFS GNIRS eng./commis.

1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31
February GMOS queue C-1 queue C-2   February

NIRI queue C-6 queue  
8 full NIFS queue  
24 new Altair/other queue C-6 LGS in queue queue  

March GMOS C-2 queue March
NIRI queue C-3 queue

10 full NIFS queue
25 new Altair/other queue C-3 LGS in queue queue

April GMOS queue  April
NIRI queue  

8 full NIFS queue  
25 new Altair/other queue LGS in queue queue

May GMOS queue Q-49 queue C-4 May
NIRI queue C-5 queue

8 full NIFS queue
23 new Altair/other queue LGS in queue queue

June GMOS C-4 queue June
NIRI queue

6 full NIFS queue C-8 queue
21 new Altair/other queue LGS in queue LGS queue

July GMOS queue  eng queue July
NIRI queue C-7  NIRI warm for filter change, cold head checks and controller tests eng queue

6 full NIFS/Michelle queue  eng Michelle for engineering in queue eng queue
21 new Altair/other queue A&G, CRCS maint Alltair maint. eng queue
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