

OSW11-207 ODB Replacement Design Study (S. Walker.)

Name	Duration	hh mm	Work Hou	Percent Cor	Start Date	End Date	Task Owner	Resources
-ODB Replacement Design Study	53d	1h	555.00	0.00%	Jul 25 2011 06:00	Oct 12 2011 06:00		
-Exploration Phase	31d	1h	377.00	0.00%	Jul 25 2011 06:00	Sep 07 2011 07:00		
Planning Meeting / Discussions	1d		30.00	0.00%	Jul 25 2011 06:00	Jul 26 2011 06:00	Shane Walker	Larry O'Brien, Arturo Nunez (12.50%), Devin Dawson (12.50%), Andrew Step
System engineer effort	1d	2h	20.00	0.00%	Jul 25 2011 06:00	Jul 26 2011 09:00	Gelys Trancho	Brian Walls
Technology Survey	15d		160.00	0.00%	Jul 26 2011 06:00	Aug 17 2011 06:00	Larry O'Brien (66.67%)	Shane Walker (66.67%)
Prototyping	15d		160.00	0.00%	Aug 17 2011 06:00	Sep 07 2011 06:00	Larry O'Brien (66.67%)	Shane Walker (66.67%)
Review Findings		1h	7.00	0.00%	Sep 07 2011 06:00	Sep 07 2011 07:00	Arturo Nunez	Manuel Lazo, Larry O'Brien, Andrew Stephens, Shane Walker, Bryan Miller, I
-Planning Phase	22d		170.00	0.00%	Sep 07 2011 08:00	Oct 12 2011 06:00		
Migration Plan	10d		80.00	0.00%	Sep 07 2011 08:00	Sep 23 2011 07:00	Shane Walker (50.00%)	Larry O'Brien (50.00%)
Document Decisions, Plan	10d		80.00	0.00%	Sep 23 2011 08:00	Oct 07 2011 07:00	Shane Walker (50.00%)	Larry O'Brien (50.00%)
Review	2d		10.00	0.00%	Oct 07 2011 08:00	Oct 12 2011 06:00	Shane Walker (12.50%)	Arturo Nunez (12.50%), Manuel Lazo (12.50%), Devin Dawson (12.50%), La
Architectural Vision			0.00	0.00%	Oct 12 2011 07:00	Oct 12 2011 06:00		
ISG Support	53d		8.00	0.00%	Jul 25 2011 06:00	Oct 12 2011 05:00	#Unix/Linux Administrator (1.89%)	
	53d	1h	555.00	0.00%	Jul 25 2011 06:00	Oct 12 2011 06:00		